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CCR No. 97-0467

Logged Date 4/3/97

Rev. - Request Type CCR

Priority Routine |:|

Urgent

Emergency |:|

Affected Release A Change Class I

Title Pre-Release B Testbed Hardware-Software mapping baseline for NSIDC (DOC# 420-TD-047-001)

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:|

Start New Baseline

Problem

NASA'’s Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies
replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore NSIDC
DAAC requires a new baseline for the software mapped to hardware platforms.

Proposed Solution
See attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off Securi Subcontrct Sys. En Sys Verf
| L] urity [] u L] ys-Eng [ ] vyl ]
Cost: None Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Evan Winston “ signed” Evan Winston 4/4/97
Signature Date
Office Release A Office Manager *“signed” Narayan Prasad 4/4/97
Signature for Rel A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson “signed” Narayan Prasad 4/4/97
Signature Date
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